
Project Web Site: https://www.wsdot.wa.gov/projects/sr99/royst145thpaving/home

SR 99/Roy St to N 60th St - Paving

$5,305

$4,969

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$336$336$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$5,305

$4,969

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$336$338

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $5,141 $5,305

$0 $4,803 $4,969

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2015

Q3 2016

Q4 2015

Q3 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q1 2018

Q3 2020

Q1 2018

Q4 2019

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

109945A

Northwest 

SR 99

Completed

As of Date:

Regional Admin:

Legislative Districts:

April 2021

M. Cotten

36, 43

Project Information

Project Description

This project will mill and inlay the outside lanes of both northbound and southbound SR 99 and 
overlay the rest of the roadway with 0.15 ft of Hot Mix Asphalt (HMA). In addition, this project will 
repair the decks of bridges within the project limits, and evaluate pedestrian ramps at road 
intersection for ADA compliance and replace as needed.        

Contractor: 009256 - CPM DEVELOPMENT CORPORATION DBA ICON MATERIALS - 
$4,425,232.29 - 05/17/2018
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Project Web Site: https://www.wsdot.wa.gov/projects/sr99/royst145thpaving/home

SR 99/Roy St to N 60th St - ADA Compliance

$569

$364

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$205$205$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$569

$364

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$205$207

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $574 $569

$0 $367 $364

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2015

Q3 2016

Q4 2015

Q3 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q1 2018

Q3 2020

Q1 2018

Q4 2019

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

109945B

Northwest 

SR 99

Completed

As of Date:

Regional Admin:

Legislative Districts:

April 2021

M. Cotten

36, 43

Project Information

Project Description

This project will evaluate and improve pedestrian safety by upgrading ADA sidewalk ramps 
within the project limits.           

Contractor: 009256 - CPM DEVELOPMENT CORPORATION DBA ICON MATERIALS - 
$324,462.82 - 05/17/2018
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Project Web Site: https://www.wsdot.wa.gov/projects/sr99/royst145thpaving/home

SR 99/N 60th St to N 145th St - Paving

$11,491

$10,774

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$717$717$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$11,491

$10,774

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$717$721

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $11,273 $11,491

$0 $10,552 $10,774

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q1 2015 Q1 2015 On Schedule

Environmental Complete

Right of Way Complete

Q1 2017

Q1 2018

Q1 2017

Q1 2018

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q1 2018

Q3 2020

Q1 2018

Q2 2020

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

109948A

Northwest 

SR 99

Completed

As of Date:

Regional Admin:

Legislative Districts:

April 2021

M. Cotten

32, 36, 43, 46

Project Information

Project Description

This project will mill and inlay the outside lanes of both northbound and southbound SR 99 and 
overlay the rest of the roadway with 0.15 ft of Hot Mix Asphalt (HMA). In addition, this project will 
repair the deck of Br 99/574.         

Contractor: 009256 - CPM DEVELOPMENT CORPORATION DBA ICON MATERIALS - 
$9,471,756.29 - 05/17/2018
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Project Web Site: https://www.wsdot.wa.gov/projects/sr99/royst145thpaving/home

SR 99/N 60th St to N 145th St - ADA Compliance

$1,743

$1,172

$380

$0

$0

$0

$0

$0

$0

Total

Construction

$190$190$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$1,743

$1,172

$380

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$190$251

$274

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$380

Total $0 $1,632 $1,743

$0 $1,107 $1,172

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q1 2015 Q1 2015 On Schedule

Environmental Complete

Right of Way Complete

Q1 2017

Q1 2018

Contract Advertisement

Operationally Complete

Q1 2018

Q3 2020

Q1 2018

Q4 2018

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

109948B

Northwest 

SR 99

Completed

As of Date:

Regional Admin:

Legislative Districts:

April 2021

M. Cotten

32, 36, 43, 46

Project Information

Project Description

This project will evaluate/replace pedestrian ramps.            

Contractor: 009256 - CPM DEVELOPMENT CORPORATION DBA ICON MATERIALS - 
$983,705.86 - 05/17/2018
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